Washington Stata
Department of Transportation

SR 26/N Fork Palouse River Bridge - Special Repair

Project Information Project Milestones

PIN: 602613F
Region: Eastern
State Route: SR 26
Current Status: Completed

As of Date: July 2020
Regional Admin: M. Gribner

Legislative Districts: 09

Project Description

Remove and replace bridge rail (both) and sidewalk repair as needed to preserve the structural
integrity of the bridge.

Milestone Original Date Current Date Status
Project Definition Complete Q3 2015 Q3 2015 On Schedule
Preliminary Engineering Start Q32015 Q32015 On Schedule
Environmental Complete Q12017 Q12017 On Schedule
Right of Way Complete
Contract Advertisement Q12017 Q2 2017 Late
Operationally Complete Q42018 Q42018 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $172 $150
Right of Way $0 $0 $0
Construction $0 $683 $0
Total $0 $854 $150
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $150 $0 $150
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0
Total $0 $0 $150 $0 $150

Project Web Site: https://www.wsdot.wa.gov/projects/sr26/us195noforkpalouseriverbrdgrprs/default.htm
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Washington Stata
Department of Transportation

US 195/N Fork Palouse River Bridge - Replace Rail

Project Information Project Milestones
PIN: 619503L As of Date: July 2020 Milestone Original Date Current Date Status
Region: Eastern Regional Admin: M. Gribner - T
Project Definition Complete Q3 2015 Q3 2015 On Schedule
State Route: US 195
Current Status: Completed Legislative Districts: 09 Preliminary Engineering Start Q3 2015 Q3 2015 On Schedule
Project Description Environmental Complete Q12017 Q12017 On Schedule
North Fork Palouse River remove and replace concrete bridge rail. Right of Way Complete
Contract Advertisement Q12017
Operationally Complete Q42018

Project Cost Summary ($ in Thousands)

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $88 $74
Right of Way $0 $0 $0
Construction $0 $172 $0
Total $0 $261 $74
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $74 $0 $74
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0
Total $0 $0 $74 $0 $74

Project Web Site: https://www.wsdot.wa.gov/projects/sr26/us195noforkpalouseriverbrdgrprs/default.htm
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Washington Stata
Department of Transportation

US 195/N Fork Palouse River Bridge - Special Repair

Project Information Project Milestones

PIN: 619503M
Region: Eastern
State Route: US 195
Current Status: Completed

As of Date: July 2020
Regional Admin: M. Gribner

Legislative Districts: 09

Project Description

The concrete girder over piers 3 and 4 is exhibiting cracking, delamination and spalling. Repairs
to the girder will extend the service life of the structure.

Milestone Original Date Current Date Status
Project Definition Complete Q3 2015 Q3 2015 On Schedule
Preliminary Engineering Start Q32015 Q32015 On Schedule
Environmental Complete Q12017 Q12017 On Schedule
Right of Way Complete
Contract Advertisement Q2 2017 Q2 2017 On Schedule
Operationally Complete Q42018 Q42018 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $298 $264
Right of Way $0 $0 $0
Construction $0 $1,571 $0
Total $0 $1,869 $264
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $264 $0 $264
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0
Total $0 $0 $264 $0 $264

Project Web Site: https://www.wsdot.wa.gov/projects/sr26/us195noforkpalouseriverbrdgrprs/default.htm
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